RTGS Gateway Application - STP Implementation

Project Plan

Phase-I Compliance of Home Remittance (March 31, 2016)

S. No.	Task	Day(s)	From	To	Responsibility
1	Work Order / Contract Signing	0 day(s)	24/03/2016	24/03/2016	JS BANK
2	Kick-off Meeting / Phase-I Requirement Sharing	1 day(s)	24/03/2016	24/03/2016	INFOBITS / JS BANK IT, BUSINESS
3	System Integration Development & Testing	2 day(s)	25/03/2016	28/03/2016	INFOBITS
4	Phase-I Application Deployment	1 day(s)	29/03/2016	29/03/2016	INFOBITS / JS BANK IT
5	User Acceptance Testing (UAT)	1 day(s)	30/03/2016	30/03/2016	INFOBITS / JS BANK IT, BUSINESS
6	Deployment on Production Server	0.5 day(s)	31/03/2016	31/03/2016	INFOBITS / JS BANK IT
7	Sanity Check - Parallel Run	0.5 day(s)	31/03/2016	31/03/2016	JS BANK IT, BUSINESS
8	Go-Live	1 day(s)	01/04/2016	01/04/2016	JS BANK IT, BUSINESS